COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2019

ESTI MATE SUMVARY 11: 03: 03
CONTI D C21245 ESTI MATE NO 0008 PROG SPEC YR: 2005
PCN: 21245-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 201.0 DAYS TIME ALLOW 10/18/201 FI XED COVPLETI ON DAl
I-70 AVON TO VAI L PERCENT TIME:  100. 00 ORI G TIME ALLON 10/ 4/ 2019 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0702- 366
1-70 AVON TO VAI L
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 18/ 2019 DATE TI ME STARTED 04/01/2019
2273 RI VER ROAD DATE LET 11/ 08/ 2018 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 11/ 26/ 2018 DATE TI ME STOPPED 10/18/2019
DATE CONTRACT EXECUTED 01/30/2019 DATE ACCEPTED 10/ 18/ 2019
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 04/ 01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 9, 882, 375. 78 PARTI Cl PATI NG $ 9, 857, 335. 80 $ 1,427,916. 82
AWARD PRQIJECT AMT: $ 10, 134, 420. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 75% TOTAL EARNI NGS 9, 857, 335. 80 1,427,916. 82
FUNDS AVAI LABLE: $ 25,039. 98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9, 857, 335. 80 1,427, 916. 82
TOTAL CLAI MS: $ 0.00 RETAI NAGE -152, 016. 31 0.00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 9, 705, 319. 49 1, 427, 916. 82
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 9, 705, 319. 49 1,427, 916. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,427,916. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21245-BI D ESTI MATE RUN 10/ 28/ 2019
PRQJECT: NHPP0702- 366 ESTI MATE NO 0008 11:03: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
31, 000. 00000 1. 000 31, 000. 00
0010 202-00000 Renoval of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0015 202-00010 Renoval of Tree 2.000 0. 000
EACH 2.000 5, 000. 00
2,500. 00000 2.000 5, 000. 00
0020 202-00019 Renoval of Inlet 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0025 202-00090 *Renoval of Delineator 126. 000 76. 000
EACH 50. 000 250. 00
5. 00000 126. 000 630. 00
0030 202-00200 *Rermoval of Sidewal k 267.000 267.000
SY 0. 000 0. 00
50. 00000 267.000 13, 350. 00
0035 202-00220 Renoval of Asphalt Mat 318. 000 279. 000
5% 39. 000 1, 950. 00
50. 00000 318. 000 15, 900. 00
0040 202-00240 *Renmoval of Asphalt Mat (Pl aning) 300, 301. 000 300, 301. 000
SY 0. 000 0. 00
2.20000 300, 301. 000 660, 662. 20
0045 202-00250 *Renoval of Pavenent Marking 77, 373.000 0. 000
SF 77,373.000 50, 292. 45
0. 65000 77,373.000 50, 292. 45
0050 202-00705 Renoval of Light Standard Foundation 2.000 2.000
EACH 0. 000 0. 00
975. 00000 2.000 1, 950. 00
0055 202-00810  *Rerpval of Ground Sign 19. 000 0. 000
EACH 19. 000 2, 850. 00

150. 00000 19. 000 2,850.00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21245-BI D ESTI MATE RUN 10/ 28/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0008 11: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 *Renoval of Guardrail Type 3 36, 757. 000 31, 304. 000
LF 5, 453. 000 19, 630. 80
3. 60000 36, 757. 000 132, 325. 20
0065 202-01300 *Renpval of End Anchorage 61. 000 42.000
EACH 19. 000 3,990. 00
210. 00000 61. 000 12,810.00
0070 202-04002 *dean Cul vert 12. 000 0. 000
EACH 12. 000 36, 000. 00
3, 000. 00000 12. 000 36, 000. 00
0075 203- 00060 Enbanknment Material (Conplete In Place) 840. 000 840. 000
cY 0. 000 0. 00
230. 00000 840. 000 193, 200. 00
0080 203-01140 Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0085 203-01500 Bl adi ng 3. 000 0. 000
HOUR 3. 000 465. 00
155. 00000 3. 000 465. 00
0090 203-01510  Backhoe 65. 000 29. 000
HOUR 36. 000 9, 540. 00
265. 00000 65. 000 17, 225.00
0095 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
285. 00000 0. 000 0.00
0100 203-01582  Truck (Dunp) 227.000 169. 000
HOUR 58. 000 7,250.00
125. 00000 227.000 28, 375. 00
0105 203-01590 Front End Loader (Rubber Tire) 145. 000 120. 500
HOUR 24.500 4,042.50
165. 00000 145. 000 23, 925. 00
0110 203-01597 Pot hol i ng 94. 000 79. 500
HOUR 14.500 6, 380. 00

440. 00000 94. 000 41, 360. 00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21245-BID ESTI MATE RUN 10/ 28/ 2019
PRQIECT NHPP0702- 366 ESTI MATE NO 0008 11: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0115 203-02330  Laborer 229. 000 214.000
HOUR 15. 000 1,290. 00
86. 00000 229. 000 19, 694. 00
0120 208-00002 *Erosion Log Type 1 (12 Inch) 1, 090. 000 1, 090. 000
LF 0. 000 0. 00
4.79000 1, 090. 000 5,221.10
0125 208-00035 *Aggr egat e Bag 198. 000 198. 000
LF 0. 000 0. 00
16. 00000 198. 000 3,168. 00
0130 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1.000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0135 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
5, 145. 00000 0. 000 0. 00
0140 208-00103 Renoval and Disposal of Sedinent (Labor) 44.000 38. 000
HOUR 6. 000 420. 00
70. 00000 44. 000 3, 080. 00
0145 208-00105 Renoval and Disposal of Sedinment (Equipnent) 52. 000 46. 000
HOUR 6. 000 870. 00
145. 00000 52. 000 7,540. 00
0150 208-00106 Sweepi ng (Sedi ment Renoval ) 7.000 2.000
HOUR 5. 000 1, 500. 00
300. 00000 7.000 2,100. 00
0155 208-00107 Renmoval of Trash 38. 000 16. 000
HOUR 22.000 1, 540. 00
70. 00000 38. 000 2,660.00
0160 210-00750 Reset Light Standard 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0165 210-01170 Reset Cuardrail Type 7 50. 000 50. 000
LF 0. 000 0. 00
50. 00000 50. 000 2,500. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 210-04020

0175

212- 00006

0180

212-00032

0185

213-00012

0190

240- 00000

0195

240- 00010

0200

240- 00020

0205

304- 06007

0210

304- 07005

0215

403- 00720

0220 403-34801

C21245

21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

Modi fy Inlet

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Wldlife Biologist

of Nests

*Renoval

*Netting

*Aggregat e Base Course (C ass 6)

*Aggr egat e Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (100)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
840. 00000
2.100
ACRE
1, 215. 00000
2.100
ACRE
5, 435. 00000
2.100
ACRE
5, 880. 00000
11. 000
HOUR
130. 00000
0. 000
HOUR
130. 00000
0. 000
5%
32. 00000
212. 000
cy
113. 00000
826. 000
cy
97. 50000
292. 590
TON
400. 00000
35, 098. 320
TON

67.00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

10.
. 500
11.

35, 098.
0.
35, 098.

000

000

. 000
. 100
. 100

. 000
. 100
. 100

. 000
. 100
. 100

500

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 350
. 240
. 590

320
000
320

Page 5

ESTI MATE RUN 10/ 28/ 2019

2, 551.

11, 413.

12, 348.

65.

48, 096.

.00

50

50

00

.00

.00

.00

.00

00

.00

11:03: 03

AMOUNT

10, 080.

2,551,

11, 413.

12, 348.

1, 430.

23, 956.

80, 535.

117, 036.

2,351, 587.

00

50

50

00

00

.00

.00

00

00

00

44



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21245-BI D ESTI MATE RUN 10/ 28/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0008 11: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-03342  Asphalt Cenment Perfornmance Grade (PG 64-28) 1, 869. 310 1, 869. 310
TON -0.100 -40. 00
400. 00000 1, 869. 210 747, 684. 00
0230 411-10255 Enul sified Asphalt (S| ow Setting) 10, 741. 000 10, 741. 000
GAL 0. 000 0. 00
3. 00000 10, 741. 000 32,223.00
0235 420-00102 Geotextile (Erosion Control) (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
50. 00000 0. 000 0. 00
0240 506-00209 Riprap (9 Inch) 0. 000 0. 000
cY 0. 000 0. 00
210. 00000 0. 000 0.00
0245 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
0250 601-01000 *Concrete Class B 22.600 22.600
cY 0. 000 0. 00
1, 100. 00000 22.600 24, 860. 00
0255 604-14005 Inl et Special (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0260 604- 14505 Inlet Special (Triple) (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0265 604-50003 Inlet Grating and Frane Type C 6. 000 6. 000
EACH 0. 000 0. 00
350. 00000 6. 000 2,100. 00
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 36, 755. 000 32, 069. 800
LF 4, 685. 200 165, 153. 30
35. 25000 36, 755. 000 1,295,613.75
0275 606- 00350 *Q@uardrail Type 3 (Double) (6-3 Post Spacing) 355. 000 0. 000
LF 355. 000 22,098. 75

62. 25000 355. 000 22,098. 75



CONTI D

ROADWAY

CAT NO0200

0280 606-01320

0285

606- 01340

0290

606- 01370

0295

606- 01380

0300

606- 01460

0305

606- 02003

0310

606- 02005

0315

607-11525

0320

607-20110

0325

609- 60011

0330 612-00001

C21245
21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

*End Anchorage Type 3B

*End Anchorage Type 3D

*Transition Type 3G

*Transi tion Type 3H

*Medi an Ter mi nal

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence (Plastic)

*@ are Screen (Special)

Curb Type 6 (Section M

*Del i neator (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
2, 950. 00000
30. 000
EACH
1, 055. 00000
22.000
EACH
2, 975. 00000
14. 000
EACH
1, 450. 00000
2.000
EACH
6, 200. 00000
6. 000
EACH
4, 175. 00000
22.000
EACH
3, 560. 00000
0. 000
LF
3. 70000
40. 000
LF
25. 00000
150. 000
LF
40. 00000
172. 000
EACH

24.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
1. 000
3. 000

21.000
9. 000
30. 000

16. 000
6. 000
22.000

10. 000
4. 000
14.000

0. 000
2.000
2.000

6. 000
0. 000
6. 000

17. 000
5. 000
22.000

0. 000
0. 000
0. 000

0. 000
40. 000
40. 000

0. 000
150. 000
150. 000

132. 000
40. 000
172. 000
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ESTI MATE RUN 10/ 28/ 2019

2,950

9, 495

17, 850

5, 800

12, 400

17, 800

1,000

6, 000

960.

00

00

00

00

00

.00

00

.00

00

00

11:03: 03

AMOUNT

8, 850

31, 650

65, 450

20, 300

12, 400

25, 050

78, 320

1, 000

6, 000

4,128

00

00

00

00

00

00

00

.00

00

00

00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21245-BI D ESTI MATE RUN 10/ 28/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0008 11: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 612-00002  *Delineator (Type II) 47.000 47.000
EACH 0. 000 0. 00
25. 00000 47.000 1,175. 00
0340 612-00003 *Del i neator (Type II1I) 69. 000 59. 000
EACH 10. 000 260. 00
26. 00000 69. 000 1,794.00
0345 612-00052  *Reflector 173. 000 173. 000
EACH 0. 000 0. 00
22.00000 173. 000 3, 806. 00
0350 612-00070 *Reflector Strip (4 Inch) 2,420. 000 2,413. 000
EACH 7.000 189. 00
27.00000 2,420. 000 65, 340. 00
0355 613-01200 2 Inch Electrical Conduit (Plastic) 950. 000 950. 000
LF 0. 000 0. 00
14. 60000 950. 000 13, 870. 00
0360 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
6, 660. 00000 1. 000 6, 660. 00
0365 613-40010 Li ght Standard Foundati on 2.000 2.000
EACH 0. 000 0. 00
2, 465. 00000 2.000 4,930. 00
0370 614-00011 *Sign Panel (Class |) 50. 000 0. 000
SF 50. 000 175. 00
3.50000 50. 000 175. 00
0375 614-00012 *Sign Panel (Class Il) 253. 000 0. 000
SF 253. 000 9,614.00
38. 00000 253. 000 9, 614. 00
0380 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 66. 000 0. 000
LF 66. 000 2,838.00
43.00000 66. 000 2,838.00
0385 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000 0. 000
Sl i pbase
EACH 15. 000 7,290. 00

486. 00000 15. 000 7,290.00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21245-BI D ESTI MATE RUN 10/ 28/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0008 11: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-72875 Loop Detector Wre 1, 200. 000 1, 200. 000
LF 0. 000 0. 00
16. 00000 1, 200. 000 19, 200. 00
0395 614- 73005 Piezo (Electric) (Cass I1) 5. 000 5. 000
EACH 0. 000 0. 00
2, 780. 00000 5. 000 13, 900. 00
0400 614-80385 *Runble Strip 97, 797. 000 97, 797. 000
LF 0. 000 0. 00
0. 47000 97, 797. 000 45, 964. 59
0405 614-86737 Surface Sensor 0. 000 0. 000
EACH 0. 000 0. 00
10, 870. 00000 0. 000 0.00
0410 614-86738 Sub- Surface Tenperature Probe 0. 000 0. 000
EACH 0. 000 0. 00
5, 030. 00000 0. 000 0. 00
0415 615-00050 Enbanknent Protector Type 5 1. 000 1.000
EACH 0. 000 0. 00
4, 500. 00000 1.000 4,500. 00
0420 625-00000  *Construction Surveying 1. 000 0. 360
LS 0. 640 21, 760. 00
34, 000. 00000 1. 000 34, 000. 00
0425 626- 00000 *Mobi | i zat i on 1. 000 0.714
LS 0. 286 356, 070. 00
1, 245, 000. 00000 1.000 1, 245, 000. 00
0430 626-01103 *Public Information Services (Tier I11) 1. 000 0. 900
LS 0.100 887. 00
8, 870. 00000 1. 000 8,870. 00
0435 627-00008 *Modi fi ed Epoxy Pavenent Marking 908. 000 0. 000
GAL 908. 000 83, 536. 00
92. 00000 908. 000 83, 536. 00
0440 627-00014  *Pavenent Marking Paint (Low Tenperature) 960. 000 960. 000
GAL 0. 000 0. 00

36. 75000 960. 000 35, 280. 00



CONTI D

ROADWAY

CAT NO0200

0445 627-01010

0450

630- 00000

0455

630- 00003

0460

630- 00007

0465

630- 00012

0470

630- 80001

0475

630- 80335

0480

630- 80336

0485

630- 80341

0490

630- 80342

0495 630-80343

C21245

NHPP0702- 366

21245-BID

| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Fl aggi ng

Uni forned Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 614. 000
SF
13. 00000
1, 807. 000
HOUR
30. 00000
192. 000
HOUR
100. 00000
70. 000
DAY
400. 00000
111. 000
DAY
2, 400. 00000
12. 000
EACH
1, 200. 00000
0. 000
EACH
450. 00000
0. 000
EACH
550. 00000
40. 000
EACH
55. 00000
132. 000
EACH
60. 00000
22.000
EACH

65. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
5, 614. 000
5, 614. 000

1, 807. 000
0. 000
1, 807. 000

192. 000
0. 000
192. 000

62. 000
8. 000
70. 000

92. 000
19. 000
111. 000

10. 800
1. 200
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

36. 000
4.000
40. 000

118. 800
13. 200
132. 000

19. 800
2.200
22.000
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ESTI MATE RUN 10/ 28/ 2019

72,982

3,200

45, 600

1, 440

220.

792.

143.

00

.00

.00

00

00

00

.00

.00

11:03: 03

AMOUNT

72,982

54,210

19, 200

28, 000

266, 400

14, 400

2,200

7,920

1, 430

00

00

00

00

00

00

.00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0500 630-80355

0505

630- 80358

0510

630- 80360

0515

630- 80363

0520

630- 80364

0525

630- 80367

0530

630- 80370

0535

630- 80380

0540

630- 80520

0545

630- 85006

0550 630-85010

C21245
21245-BID
NHPP0702- 366

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Portabl e Message Sign Panel 4.000
EACH
6, 500. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 3. 000
Type)
EACH
2,500. 00000
*Drum Channel i zi ng Devi ce 105. 000
EACH
15. 00000
*Drum Channel i zi ng Device (Wth Light) (Flashing) 11. 000
EACH
20. 00000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 18. 000
EACH
20. 00000
*Portable Traffic Speed Monitor 2.000
EACH
3, 000. 00000
Concrete Barrier (Tenporary) 216. 000
LF
90. 00000
*Traffic Cone 550. 000
EACH
15. 00000
*Mbbi | e Pavenent Marking Zone 5. 000
DAY
700. 00000
*| nmpact Attenuator (Sand Filled Plastic Barrel) 0. 000
Tenpor ar
(Tenp y) EACH
4, 865. 00000
*| npact Attenuator (Tenporary) 1. 000
EACH

4, 865. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
0. 400
4.000

2.700
0. 300
3. 000

94. 500
10. 500
105. 000

9. 900
1.100
11. 000

16. 200
1. 800
18. 000

1.800
0. 200
2.000

194. 400
21.600
216. 000

495. 000
55. 000
550. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 900
0. 100
1. 000
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ESTI MATE RUN 10/ 28/ 2019

2,600

750.

157.

22.

36.

600.

1, 944,

825.

3,500

486.

00

00

00

00

.00

11:03: 03

AMOUNT

26, 000

7,500

1, 575.

220.

360.

6, 000

19, 440

8, 250

3,500

4, 865

00

00

00

00

00

00

00

00

00

.00

00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0840

0845

630- 85040

632- 00000

700- 70010

700-70011

700- 70012

700- 70016

700- 70019

700- 70023

700- 70042

900- 00014

606- 00900

C21245

21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

ROADWAY

*| npact Attenuator (Truck Munted Attenuator)

(Tenporary)

*Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Railroad Fl aggi ng

Added Item (Lunp Sum)/ CMO 002 Medi an Term nal

Gdrai |l (Spec)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

3. 000

32, 000. 00000

1. 000
LS
200, 000. 00000

25, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
168, 474.120

F A
1. 00000
-32,961. 860

F A
1. 00000
26, 855. 860

F A
1. 00000
11, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
1. 000

LS
6, 312. 44000
720. 000

LF

212.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.700
0. 300
3. 000

0. 850
0. 150
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

168, 474.120
0. 000
168, 474.120

- 33, 087. 640
125.780
-32,961. 860

26, 855. 860
0. 000
26, 855. 860

11, 000. 000
0. 000
11, 000. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
720. 000
720. 000

Page 12

ESTI MATE RUN 10/ 28/ 2019

9, 600

30, 000

125.

6, 312

153, 000

00

00

.00

.00

.00

78

.00

.00

.00

44

00

11:03: 03

AMOUNT

96, 000

200, 000

168, 474

-32,961.

26, 855

11, 000

6,312

153, 000

00

00

.00

.00

12

86

86

00

.00

44

00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21245-BI D ESTI MATE RUN 10/ 28/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0008 11: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0850 626-00100 Mobi i zation (W o Autopay) 1. 000 0. 000
LS 1. 000 10, 750. 00
10, 750. 00000 1. 000 10, 750. 00
0855 506- 00030 G outed Riprap 40. 000 0. 000
cY 40. 000 19, 400. 00
485. 00000 40. 000 19, 400. 00

CAT 0200 CURRENT AMT $ 9,176,313.04$ 1,336,307.02% 9,151, 273.04
CAT NO0300 F-10-D

0600 202-00240 *Renpval of Asphalt Mat (Pl aning) 935. 000 935. 000
Sy 0. 000 0. 00
2.20000 935. 000 2,057.00
0601 202-00503 Rem Port Present Str 18. 000 18. 000
SY 0. 000 0. 00
2,175. 00000 18. 000 39, 150. 00
0605 202-00504 *Renpoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0610 403-34801 Hot M x Asphalt (Grading SX) (100) 89. 130 89. 130
TON 0. 000 0. 00
67. 00000 89. 130 5,971.71
0615 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 4.750 4.750
TON 0. 000 0. 00
400. 00000 4.750 1, 900. 00
0620 411-10255 Enul sified Asphalt (S| ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0625 518-00000 *Bri dge Conpression Joint Sealer 0. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0626 518-01001 Br Expan Joint (Asphaultic Plug) 87. 000 87.000
LF 0. 000 0. 00

161. 00000 87. 000 14, 007. 00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21245-BI D ESTI MATE RUN 10/ 28/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0008 11: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-D

0630 518-03000 *Sawi ng and Seal i ng Bridge Joint 87.000 87.000
LF 0. 000 0. 00
5. 40000 87.000 469. 80
CAT 0300 CURRENT AMT $ 63,555.51 % 0.00$ 63, 555. 51

CAT NO0301 F-10-W

0635 202-00240 *Rermoval of Asphalt Mat (Pl aning) 903. 000 903. 000
5% 0. 000 0. 00
2.20000 903. 000 1, 986. 60
0636 202- 00503 Rem Port Present Str 17. 000 17. 000
5% 0. 000 0.00
2,175. 00000 17. 000 36, 975. 00
0640 202- 00504 *Rermoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0.00
0645 403-34801 Hot M x Asphalt (G ading SX) (100) 66. 040 66. 040
TON 0. 000 0.00
67. 00000 66. 040 4,424.68
0650 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 3. 580 3. 580
TON 0. 000 0. 00
400. 00000 3.580 1, 432.00
0655 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0660 518- 00000 *Bri dge Conpression Joint Sealer 0. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0.00
0661 518-01001 Br Expan Joint (Asphaul tic Plug) 89. 000 89. 000
LF 0. 000 0.00
161. 00000 89. 000 14, 329. 00
0665 518- 03000 *Sawi ng and Seal i ng Bridge Joint 87. 000 87.000
LF 0. 000 0. 00
5. 40000 87. 000 469. 80

CAT 0301 CURRENT AMT $ 59,617.08 $ 0.00% 59, 617. 08



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21245-BI D ESTI MATE RUN 10/ 28/ 2019
PRQIECT: NHPP0702- 366 ESTI MATE NO 0008 11: 03: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-11-AD

0670 202-00240 *Renpval of Asphalt Mat (Pl aning) 4, 305. 000 4, 305. 000
534 0. 000 0. 00
2.20000 4, 305. 000 9,471.00
0675 202-00425 *Renoval of Bridge Railing 100. 000 100. 000
LF 0. 000 0. 00
41.00000 100. 000 4,100. 00
0680 202-00503 *Renpval of Portions of Present Structure 67.000 67. 000
Sy 0. 000 0. 00
2,175. 00000 67.000 145, 725. 00
0685 202- 00504 *Rermoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0.00
0690 202-00514  *Renpval of Anti-icing System (Special) 1. 000 1. 000
LS 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0695 202-05100 *Sandbl asti ng Reinforcing Steel 0. 000 0. 000
5% 0. 000 0. 00
96. 00000 0. 000 0. 00
0700 210-01000 *Reset Fence 684. 000 0. 000
LF 684. 000 78, 660. 00
115. 00000 684. 000 78, 660. 00
0705 403-34801 Hot M x Asphalt (G ading SX) (100) 345. 100 345. 100
TON 0. 000 0. 00
67. 00000 345. 100 23,121.70
0710 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 18. 190 18. 190
TON 0. 000 0. 00
400. 00000 18. 190 7,276.00
0715 411-10255 Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0720 509-00000  *Structural Steel 3,227.000 3,227.000
LB 0. 000 0. 00

16. 90000 3,227.000 54, 536. 30



CONTI D

C21245
21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

ESTI MATE NO

COLORADO DEPARTMENT OF TRANSPORTATI ON

0008

qr

Page 16
ESTI MATE RUN 10/ 28/ 2019
11: 03: 03

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

0725 518-00000

0726

518- 00000

0730

518-01001

0731

518- 01001

0732

518- 02100

0735

518- 03000

0740

601- 06100

0745 602-00020

CAT NO0303

0750 202-00240

0755 202- 00504

F-11- AD

*Bri dge Conpression Joint Sealer

Brdg Conpress Joint Seal er

*Bri dge Expansion Joint (Asphaltic Plug)

Br Expan Joint (Asphaultic Plug)

Pol ymer Mortar End Dam

*Sawi ng and Seal i ng Bridge Joint

*Concrete (Patching)

*Rei nforcing Steel (Epoxy Coated)
F-11- AF

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Expansion Device

LF

LF

LF

LF

LF

CY

LB

CAT 0302

SY

LF

0. 000

41. 00000

106. 000

82. 00000

0. 000

140. 00000

148. 000

161. 00000

141. 000

718. 75000

187. 000

5. 40000

1. 600

6, 315. 00000

0. 000

4. 30000

CURRENT AMT $

1, 136. 000

2.20000

188. 000

49. 00000

0. 000
0. 000 0.00

0. 000 0. 00

. 000
0. 000 0.
. 000

00

8, 692. 00

0. 000
0. 000 0.00

0. 000 0. 00

. 000
0. 000 0.
. 000

00

23, 828. 00

. 000
0. 000 0.
. 000

00

101, 343. 75

0. 000
. 000
. 000

1, 009. 80

1, 009. 80

0. 000
1. 600
1. 600

10, 104. 00

10, 104. 00

0. 000
0. 000 0.
0. 000 0.

00

499, 867.55 % 89,773.80% 499, 867.

1,136. 000
0. 000 0.00

1, 136. 000 2,499. 20

. 000
0. 000 0.
. 000

00

9, 212. 00



CONTI D

C21245
21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

ESTI MATE NO

COLORADO DEPARTMENT OF TRANSPORTATI ON

0008

qr

Page 17
ESTI MATE RUN 10/ 28/ 2019
11: 03: 03

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

0760 403-34801

0765 411-03342

0770 411-10255

0775 518-03000

CAT NO0304

0780 202-00240

0785

403- 34801

0790

411- 03342

0795

411- 10255

0800 518-03000

CAT NO0305

0805 202-00240

F-11-AF

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Per f ormance G- ade (PG 64-28)

Enul sified Asphal t

(Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

F-11-P

*Renoval

of Asphalt Mat (Pl aning)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Perf ormance Grade (PG 64-28)

Emul sified Asphal t

(Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

F-11-R

*Rermoval of Asphalt Mat (Pl aning)

TON

TON

LF

CAT 0303

SY

TON

TON

LF

CAT 0304

SY

133.580

67.00000

7.020

400. 00000

0. 000

3. 00000

340. 000

5. 40000

CURRENT AMT $

431. 000

2.20000

66. 840

67. 00000

3. 460

400. 00000

0. 000

3. 00000

154. 000

5. 40000

CURRENT AMI  $

445. 000

2.20000

. 580
. 000
. 580

.00

8, 949. 86

. 020
. 000
. 020

.00

2, 808. 00

. 000
. 000
. 000

.00
.00

. 000
. 000 1, 836. 00
. 000 1,836

25, 305. 06 $

431. 000
. 000
431.

.00

000 948. 20

66. 840
. 000

66. 840

.00

4,478. 28

. 460
. 000
. 460

.00

1, 384.00

. 000
. 000
. 000

.00
.00

154. 000
. 000
154.

.00
000

7,642.08 $

445. 000

0. 000 .00

445. 000 979. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 18
ESTI MATE RUN 10/ 28/ 2019
11: 03: 03

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C21245

PCN: 21245-BID

PRQIECT NHPP0702- 366

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0305 F-11-R

0810 403-34801

0815 411-03342

Asphal t Cenent

0820 411-10255

Enul sified Asphal t

0825 518-03000

CAT NO0400

0830 620- 00005 *Field Ofice (Special)

0835 620-00020 *Sanitary Facility

Hot M x Asphalt (Grading SX) (100)

Per f ormance G- ade (PG 64-28)

(Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
66. 580
TON
67. 00000
3. 460
TON
400. 00000
0. 000
GAL
3. 00000
154. 000
LF
5. 40000
CAT 0305  CURRENT AMT $
1. 000
EACH

42, 000. 00000

1. 000
EACH
420. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

66. 580
0. 000 0.00

66. 580 4, 460. 86

3. 460
0. 000 0. 00

3. 460 1, 384.00

0. 000
0. 000 0.00
0. 000 0.00

154. 000
0. 000 0. 00
154. 000

7,655.46 % 0.

1. 000
0. 000 0.00

1. 000 42, 000. 00

1. 000
0. 000 0. 00
1.000

9,882,375.78% 1,427,916.82% 9, 857, 335.78



